Supervisor Meeting Minutes
Meeting 2

Present: Matthew Chalmers, Jonas Leipner

Date: 6 October 2026

1 Achieved in Previous Week

Previous week: 29 September–6 October 2026

- Formulated the initial project concept and identified the first version of the game MVP.
- Considered how dynamic updates and telemetry could support the game's research objectives.

2 Issues Discussed & Solutions Agreed

- **Project concept:** The project will investigate a tower defence simulation game with dynamic tower and item upgrades, supported by telemetry feedback to analyse feature adoption.
- **Technology stack:** Flame will provide the game loop, Deferred Components will support asset delivery, Shorebird will support Dart logic patches, and `dart:ffi` will provide native interoperability where required.
- **MVP gameplay:** The initial game should support buying, selling, and placing towers, an enemy wave lifecycle, and gold rewards.
- **Incubator mechanic:** An incubator building will merge two towers according to a genetic code specified in JSON.
- **Evaluation data:** Telemetry logging and a leaderboard will be used to examine optimal tower combinations.
- **Potential extensions:** Later work could explore telemetry-driven Shorebird patches, such as changing fire resistance, and dynamic tower certificates or encryption.

3 Objectives for This Week

Upcoming week: 6–13 October 2026

- Gather user feedback on the proposed game concepts.
- Build a basic prototype using the Flame Engine.

AI-use Disclaimer

The meeting content and source notes for these minutes are genuine. Artificial intelligence was used only to organise and summarise the notes into a more digestible format; it was not used to invent the meeting content.