Supervisor Meeting Minutes
Meeting 5

Present: Matthew Chalmers, Jonas Leipner

Date: 27 October 2026

1 Achieved in Previous Week

Previous week: 20–27 October 2026

- Developed the plan for telemetry-driven widget recommendations and user evaluation.
- Refined the project scope and prioritised evaluation before extensive implementation.

2 Issues Discussed & Solutions Agreed

- **Scope control:** Avoid over-building complex systems such as a complete shop or monetisation system during the initial iterations.
- **Core game loop:** Begin with a simple, reliable loop containing towers and waves, supported by a basic list of available modules.
- **Player story:** Focus on the complete player journey: how users discover, adopt, and evaluate new modules over time.
- **Early evaluation:** Use low-fidelity methods such as wireframes, paper storyboards, and targeted questionnaires before committing to heavy coding.
- **Event logging:** Design structured logging so that the resulting data can be queried in spreadsheets or SQL to evaluate the research questions.

3 Objectives for This Week

Upcoming week: 27 October–3 November 2026

- Program the basic Flame game foundation, including towers, enemies, and waves.
- Draft player user stories and the module recommendation mechanics.
- Prepare the event logging structure and player questionnaire.
- Recruit test players for initial trial sessions.

AI-use Disclaimer

The meeting content and source notes for these minutes are genuine. Artificial intelligence was used only to organise and summarise the notes into a more digestible format; it was not used to invent the meeting content.